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This project directly addresses the following initiatives set forth in the FY 2018 — 2022 U.S. EPA

Strategic Plan (February 2018):

= Goal 1 — Deliver real results to provide Americans with clean air, land, and water, and ensure
chemical safety

= Objective 1.3 — Revitalize Land and Prevent Contamination: Provide better leadership and
management to properly clean up contaminated sites to revitalize and return the land back
to communities.

Specifically, the City of Rockford will further capitalize an existing revolving loan fund and sub-grant
program to carry out cleanup activities at Hazardous Substance contaminated properties to

encourage revitalization and reuse of these brownfields sites.

l. INTRODUCTION

The United States Environmental Protection Agency (U.S. EPA) has awarded the City of Rockford a
Supplemental Brownfields Revolving Loan Fund Grant to further capitalize its existing Revolving Loan
Fund (RLF) Program. The RLF Program, which is devoted to the cleanup of contaminated properties
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for redevelopment, has been a key funding source for the cleanup of several brownfields that have
been redeveloped into community assets, including the UW Health Sports Factory and Embassy
Suites Hotel and Conference Center. Additionally, a large portion of RLF has been used at the City’s
Barber Colman Campus to transition the site as close to shovel-ready as possible.

In 2000, the City was awarded its initial RLF grant under the EPA’s Pilot Program in the amount of
$500,000 (CA BP975418-01-0). The City’s modern RLF Program was initially funded by a $200,000
grant in 2008. Supplemental RLF grants totaling $4.3 million were awarded between 2009 and 2019
(CA BFOOE45801-9). Current RLF balance is $1,450,183.87 ($1,280,158.49 Hazardous Substance and
$170,025.38 Petroleum). Available Program Income includes $297,489.79 for CA BFOOE45801-9 and
$375,226.78 for CA BP975418-01-3.

The current balance of the City’s RLF Program has been committed for environmental cleanup
activities at the Barber Colman Campus, the City’s highest priority brownfield site. At just under 17
acres, the property is divided into four project sites: (A) Rock Street Frontage Property; (B) Machine
Shop Site; (C) River Street Site; and (D) Barber Colman Parcel 3A. $500,000 from the Pilot RLF was used
for the demolition and soil cleanup of a former metal plating facility located on Site D. An additional
$692,283.37 of the modern RLF program has been directed to the Barber Colman Campus for remedial
planning and design, cleanup preparation, and project management fees from the lIllinois EPA’s Site
Remediation Program.

On October 4, 2021, Rockford City Council approved the sale of the Barber Colman Campus for
$500,000 to J. Jeffers & Company. The sale is subject to a 180-day due diligence period that was
extended to December 1, 2022. The Milwaukee-based development group specializes in the adaptive
reuse of historical properties and intends to preserve the heritage of the campus. The company
anticipates the project to include a mixture of residential and commercial uses that could be a multi-
cultural destination point for the entire community to experience. Current plans include the adaptive
reuse of all remaining historic structures along with new construction components that complement
the historic features of the campus. The overall project is estimated at $450 - $S500 million and will be
phased out over 6 to 8 years. J. Jeffers & Company has requested a loan from the City’s RLF Program
to help cover the cost of the remaining cleanup work that is required, including lead paint removal,
asbestos abatement, groundwater treatment, and the construction of onsite engineered barriers that
are estimated at $9.8 million. On March 7, 2022, Rockford City Council unanimously adopted
Resolutions 2022-43-R and 2022-44-R. The resolutions authorized the City to apply and receive future
supplemental RLF of up to $5 million and to commit existing and awarded supplemental RLF to J.
Jeffers & Company for their pending redevelopment project at the Barber Colman Campus sites.

Additional cleanup sites that could benefit from the City’s RLF Program include the former
Lorden/Eclipse and Depot properties. Generally known as the S. Main Street Rail Yards area, an
engineered barrier is required to finalize cleanup at the sites to position them for redevelopment.
$38,359.89 of the City’s modern RLF has been spent for contaminated soil excavation and disposal. It
is inevitable that these properties will become a prime location for redevelopment as a result of the
momentum created from our downtown and other S. Main Street projects.
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The City also recognizes that that other smaller redevelopment projects requiring some degree of
environmental cleanup may present themselves. It is important to remain flexible with the City of
Rockford’s RLF Program so that projects supporting the development of small business may also
benefit from these funds as well.

II.  PROJECT OVERVIEW

Successful implementation of the City of Rockford’s Supplemental Hazardous Substance RLF grant
will mean that each of the following tasks will have been completed:

1. Establish the RLF
2. Review and Approval of Loan Applications
3. Preparation of Loan Agreement
4. Day-to-Day Management of Loan Account
5. Site Specific Community Involvement
6. Cleanup Oversight
7. Grant Administration
These tasks are described in further detail below in Section Ill. Mr. Robert Wilhelmi, Brownfields

Redevelopment Specialist for the City of Rockford, will serve as the Grant Manager for the
Supplemental RLF. Throughout his 15 years of work with municipal brownfields programs, Mr.
Wilhelmi has become very familiar with the management of Assessment, Cleanup, and RLF grants.
Mr. Wilhelmi’s previous work as an environmental consultant will also help reduce the amount of
contractual funding needed plan reviews, thus maximizing available funds for cleanup. Mr.
Wilhelmi’s primary responsibilities beyond grant administration will include community
engagement, grant reporting, approval of proposed cleanup plans, cleanup oversight, budget
management, and marketing of the program.

Mr. Wilhelmi will work directly with Mr. John Wuich, the City of Rockford's Contracts & Grants
Compliance Officer. Mr. Wuich is responsible for implementing the City’s overall grants policy and
monitors grant compliance. Along with coordinating the grant approval process, he also manages
the City’s grant portfolio, assists with grant applications, and ensures compliance with grant
conditions and reports. Mr. Wuich is also responsible for ensuring that City contractors comply
with all ordinances regulating public contracts that are derived from grant funds. Mr. Wuich also
serves as the City’s Equal Opportunity Compliance Officer, administers the City’s Minority and
Women Business Enterprise certification process and will work directly with Mr. Wilhelmi to
connect DBEs to available work that must be contracted out within certain project tasks.

Financial oversight of loaned RLF will be completed by the City's Community & Economic
Development Fiscal Coordinator Susan Peterson and Sr. Financial Analyst Dajana Glisic from the
Finance Department. Principal Accountant Sean Rodgers will perform necessary grant draws and
account maintenance. Mr. Wilhelmi will work with Assistant City Attorney Megan McNeill to draft
all formal loan agreements that will be subject to City Council approval before being finalized.
Upon execution of authorized loans under this program, Mrs. Peterson will work directly with the
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City's Accounts Payable department to generate repayment invoices and ensure payments are
made in accordance with the established promissory note.

. WORKTO BE PERFORMED

The schedule presented in the task tables below assumes that the cooperative agreement with the
U.S. EPA will be completed and approved by October 1, 2022.

Task 1 —Establish and Promote the RLF Program

Since the initial award of RLF in 2008, the City has established and continuously improved its
RLF Program. Previous RLF Program loans were made to Rockford Local Development
Corporation (RLDC) and its daughter corporation, South Main Shopping Center LLC. RLDC is a
private, not-for-profit economic development agency that has been catalyst for community,
small business, and economic development in the region. These loans expedited cleanup
activities at several City-owned brownfield sites and, as a result, has made a positive impact
on job creation, tourism, blight reduction, economic stability, and reversing environmental
justice trends. The City’s existing Hazardous Substance RLF was previously approved for
use at the Barber Colman Campus. A majority, if not all, of the $3.9 million
supplemental RLF is proposed to be programed into the Barber Colman Campus via
loans to J. Jeffers & Company. Additional loans for other priority sites may be made to
RLDC, private developers, or other units of local government for brownfields along the S.
Main Street Corridor. The corridor is directly adjacent to four Targeted Brownfield Areas
identified in the City’s existing US EPA Assessment Grant Work Plan and includes the Barber
Colman Campus, the former Lorden/Eclipse site, and former Depot property.

The timeframe for repayment of loans will be project specific. It is anticipated that in some
circumstances, loans may be repaid instantly upon completion of the project. In other cases,
amortization of the loan may be extended over multiple years, but never more than 20
years. In each circumstance, the City of Rockford will strive to revolve the loaned funds as
quickly as possible with the most economical interest earnings that a project will allow for.
The City recognizes that establishment of the RLF Program along with efficient loan
repayment are critical in executing future grants and sustaining the Program.

The City recognizes the value of marketing its RLF Program so that potential borrowers are
aware that environmental cleanup assistance is available. The City will market its RLF
Program in conjunction with its ongoing promotion of its Brownfields Program using its web
page, social media posts, and included as a discussion point in development related and
community meetings. A web page specific to the RLF program will be created and will
summarize the application process, active projects, and other relevant information specific
to the program.

To continuously improve the RLF Program, it is important seek out continuing education
opportunities and to understand how other grant recipients are maximizing funds.
Therefore, the Grant Manager will attend the US EPA’s National Brownfields Conference
when scheduled. The Grant Manager may elect to have an additional City staff member
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Task 1: Establish and Promote the RLF Program

Activities Deliverables To be Completed by
1) Monitor status of Barber Status updates via Quarterly Initial Quarterly Report
Colman Campus Reports and each one moving forward
2) Monitor status of Status updates via Quarterly Initial Quarterly Report
Lorden/Eclipse, Depot, and | Reports and each one moving forward
other S. Main Corridor sites
3) lIdentify potential alternate | Updates in Quarterly Reports As needed
projects at other locations
4) Prepare and revise, as Copies of final documents As needed
needed, Administrative (loan applications, loan
Documents agreement templates, etc.)
5) Marketing of RLF Program Web and social media posts, Ongoing
press releases, development
and community meetings
6) Attend US EPA’s National No Deliverables As scheduled

Brownfields Conference

Task 2 — Review and Approval of Loan Applications
The objective of this task is to review preliminary project information, determine project
eligibility, and evaluate financial viability. If eligible, formal loan applications will be prepared
and submitted to City Council for final approval. To complete Task 2, the City of Rockford will

conduct the following:

a) Develop List of Funding Criteria: The City will refine its funding priority criteria to
ensure that we are funding the types of projects that match the City’s strategic goals
and to help prioritize multiple projects in the event that the requests for RLF exceed

available funds.
following:

We anticipate that the criteria will consider, at a minimum, the

e The redevelopment supported by the proposed cleanup has a high likelihood of
succeeding under current market conditions.
e The project’'s pro forma shows a definite gap financing need but also
demonstrates sufficient established funding to indicate that it will succeed.
redevelopment project conforms to the City's existing
Comprehensive Plan, Priority Actions, and other strategic goals.

e The proposed

b) Meet with Potential Applicants and Obtain a Project Summary: The City of Rockford
will hold an initial meeting with potential applicants to discuss the RLF program
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requirements and project eligibility. A brief project summary will be prepared prior
to the meeting. The project summary may include:

e Preliminary Site Development Plan Summary including renderings and pro forma
statements, if available

e Synopsis of Environmental Investigations Activity and Preliminary Cleanup Plan

e Site Map, Legal Description and Evidence of Site Ownership/Plans to Acquire
Property

Preliminary Project Assessment Relative to Funding Criteria, Fiscal Viability and
Site/Borrower Eligibility: The Grant Manager, in consultation on an as-needed basis
with the City’s Community & Economic Development staff, will determine how the
proposed project compares with the City’s funding criteria and will evaluate the
fiscal viability of the proposed project. The City staff team will prepare an Eligibility
Determination and the Grant Manager, in consultation with the EPA Project
Manager, will make a determination as to whether the project is eligible for
brownfields funding. Based upon the preliminary assessment, the Grant Manager
will make a determination whether to continue the review.

Obtain Formal Loan Application for Project: Pending the results of the Tasks 2(b) and
2(c), applicant(s) will be asked to prepare a formal loan application. The formal loan
application, when developed, will include a list of requirements (yet to be refined)
that may include:

Resume of Owners and Key Managers

Historical and Current Financial Statements

Credit Ratings and Schedule of Debt Obligations

Construction Plans, Specifications, Schedule, and Budget

e Aging Reports (three most recent consecutive periods)

e Inventory Breakdowns (if applicable)

e Financial Statements/Income Projections (minimum two years upon project
completion)

e Phase | & Phase Il Site Assessments (must comply with applicable ASTM
standards)

e Remedial Action Plan (approved or pending approval by lllinois EPA) or other

comparable documents

Conduct Formal Review of Proposed Cleanup Activities: The City, in consultation with
lllinois EPA Site Remediation Program staff familiar with the project and the US EPA
Project Manager (as needed), will review the proposed cleanup activities to ensure
that they are protective of human health and the environment (the review will be
summarized in the Action Memo under Task 6). The City will confirm that the
response actions have been approved by the IEPA. If the project involves the
cleanup of lead paint and asbestos only, the City may procure a reputable
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environmental consultant to review the proposed cleanup activities to ensure they
are consistent with applicable State and Federal regulations.

f) Conduct Formal Fiscal Review of Project and Proposed Cleanup Activities: City Staff
from the Community & Economic Development, Legal, and Finance Departments will
assemble to form a Staff Loan Review Committee to perform the following activities
during the final stages of the loan approval process:

e Review the financial feasibility of the project and conduct a formal fiscal review
(Community & Economic Development and Finance Departments)

e Evaluate the method and source for generating sufficient revenues to repay the
loan (Community & Economic Development and Finance Departments). Both
will advise the Grant Manager as to the fiscal viability of the project. After
formal completion of this step, the City staff will either approve or deny the loan
application on the administrative level. A memo will be prepared summarizing
the decision for future record.

Task 2: Review and Approval of Loan Applications

Activities Deliverables To be Completed by
a) Develop list of funding List of criteria. December 31, 2022 — Reported
criteria in initial Quarterly Report
b) Meet with potential Provide summary in Quarterly| As needed
applicants and obtain a Report
project summary
c) Preliminary Assessment - US EPA Eligibility Within 30 days of meeting with
Eligibility and fiscal viability | Determination and Internal potential applicants and receipt
Fiscal Determination of project summary
d) Obtain formal loan Loan Application Within 60 days of meeting with
application from applicant potential applicants
e) Conduct formal review of Decision Memo Within 30 days of receiving
proposed cleanup activities full loan proposal
f)  Conduct formal fiscal review | Decision Memo Within 30 days of receiving
of project and proposed full loan application
cleanup activities

Task 3: Preparation and Execution of Loan Agreements: Upon approval of the loan application
by City Staff, the City will conduct the following activities to execute the loan:

a) Negotiate Loan Terms: Loan terms will be negotiated by the Staff Loan Review
Committee, lead by the Grant Manager, in consultation with the members from the
Legal, Finance, and Community & Economic Development Departments.
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b) Prepare Loan Agreement: Preparation of the loan agreement will be coordinated

between the borrower’s legal counsel and the Grant Manager, in consultation with
the following: US EPA, City Legal Counsel, and Staff. Upon completion of the Loan
Agreement, City Staff will submit the package for final approval to the appropriate
City Council Committee meeting for initial approval. If approved by Committee, final
Approval will follow at the next full City Council meeting.

c) Execute Loan Agreement: Upon approval by US EPA and City Council, a loan closing
will be set for final signatures. Funds will then be disbursed as costs are incurred for
the eligible cleanup work.

Task 3: Preparation and Execution of Loan Agreement
Activities Deliverables To be Completed by
a) Negotiate loan terms None Within 2 weeks of approving loan
application internally
b) Prepare loan agreement Loan agreement Within 45 days of approving loan
and submit to City Council application internally
c) Execute formal loan Signed and executed Loan Within 30 days of City Council
agreement at closing Agreement Approval application

Task 4 — Loan Account Management

The objective of this task is to manage the loan account in a responsible manner and to
maintain current account books. The City of Rockford will use its existing staff to manage the
RLF, which will be further described in the Business Plan. Task 4 will comprise the following
components:

a)

b)

Management and Servicing of Individual Loans: The City will use the existing format
established for their existing loan program to set up and service loans executed
under this RLF Program.

Day-To-Day Management of the Loan Account: The City will use the processes
established for their existing loan program to manage the loan account, including
review of disbursement requests and associated invoices, disbursements, grant
draws, overseeing repayment events, and conducting any necessary collection
actions. The Grant Manager, in consultation with the borrower (as needed) will aid
in the review of disbursement requests and invoices. Activities will be summarized
in each Quarterly Report for the subject reporting quarter.

Loan Status Reports: The City of Rockford will prepare an annual Loan Status Report
for each loan and submit to the US EPA Project Manager. The annual Loan Status
Report will be submitted in conjunction with the Quarterly Report that the 1 year
anniversary of the executed loan occurs within.
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Task 4: Loan Account Management

Activities Deliverables To be Completed by

a) Arrange the servicing of Servicing arrangement for Within 30 days of signed
individual loans. loan loan agreement

b) Management of loan account Account summary Ongoing — Updates included in
(payment requests, draws, each Quarterly Reports
disbursements, collections)

c) Prepare annual Loan Status Annual Loan Status Report | Submitted Annual with subject
Reports for US EPA Project Manager | Quarterly Report

Task 5: Site Specific Community Involvement
The City of Rockford commits to involving the public and stakeholders that may be impacted
by each RLF cleanup project. The following activities will be completed under Task 5:

a)

b)

d)

Public Meeting Determination, as Necessary: Once a loan application has been
approved at the administrative level and the City is committed to making a specific
loan, the City will consult with US EPA as to the necessity of holding a public meeting
for each loan site. If a meeting is required, the City will hold a public meeting to
discuss the proposed cleanup and reuse plans for the site. The City will also consult
with the lllinois EPA’s Site Remediation Program managers to determine if their
Public Information Officer should be involved in the public communication process.

Publish Public Notice and Establish Information Repository: Upon approval of the loan
application by City Staff, the borrower will work with Grant Manager to prepare an
Analysis of Brownfields Cleanup Alternatives (ABCA), which details the
contamination present on each site, the proposed cleanup plan with estimated
costs, and the proposed redevelopment plan. The City will then publish a public
notice informing residents of site’s ABCA and invite the public and stakeholders to
review it at an established public repository of information or in person at a Public
Meeting. The notice will be published in the Rockford Register Star and the public
repositories will include the Rockford Public Library, City of Rockford Community &
Economic Development Office, and on the City’s web page.

Public Comment Period: The City will establish a thirty-day public comment period on
the cleanup and redevelopment plans and will respond to all substantial comments
and questions. The comment period will begin on the date the Public Notice is
published. The Public Comment Period will occur simultaneously with Task 3(b)
during preparation of the loan agreement and prior to submittal to City Council for
final approval.

Inform Public of Cleanup Progress: The City will utilize its Brownfields Revitalization

web page and social media platforms to report on the status of the cleanup work

and redevelopment. Site Specific Property Profiles for each cleanup site will be

updated in ACRES at the time of Quarterly Reporting and will detail each site’s
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ongoing metrics for the reporting quarter.

Task 5: Conduct Site-Specific Community Involvement

Activities

Deliverables

To be Completed by

a) Public Meeting No deliverables Within 2 weeks of approving
Determination loan application internally

b) Produce ABCA, Publish ABAC, Certificate of Publication, | Upon internal approval of loan
Public Notice, Establish meeting summary and list of application and at least 30 days
Information Repository attendees. To be included in prior to start of cleanup

Quarterly Report

c) Establish 30-day public Summary of relevant comments | Upon internal approval of loan
comment period and and responses. To be included in | application and at least 30 days
respond to substantial Quarterly Reports prior to start of cleanup
comments

d) Inform public of cleanup | Summary to be included in As needed throughout

progress.

Quarterly Reports.

completion of cleanup and

redevelopment

Task 6: Cleanup Oversight
The objective of this task is to oversee cleanup at sites funded in whole or in part by the RLF
Program. To complete Task 6, the City of Rockford will initiate the following:

a)

b)

Prepare Action Memo and Community Relations Plan for Site: The borrower’s
Environmental Consultant will be responsible for preparing a Remedial Action Plan
(RAP) and have it approved by the lllinois EPA’s assigned Project Manager prior to the
commencement of cleanup work. Since lead paint removal and asbestos abatement
is not covered by the lllinois EPA’s Site Remediation Program, a comparable document
for asbestos and lead paint may be submitted to the City without Illinois EPA approval.
Upon approval of the RAP or comparable document, the Grant Manager will then
prepare an Action Memo documenting its approval of the proposed actions, project
schedule, and budget. The Grant Manager will simultaneously prepare a Community
Relations Plan for each loan site to communicate strategies to address the needs and
concerns of citizens and stakeholders potentially affected by the cleanup work.

Cleanup Oversight: The Grant Manager and possibly staff members from the City of
Rockford’s Public Works Engineering Division will oversee the cleanup in a manner
consistent with the lllinois EPA’s Site Remediation Program and/or other applicable
cleanup regulations. The Grant Manager will stay in close communications with the
borrower’s Environmental Consultant and lllinois EPA Project Manager to monitor the
progress of the cleanup, deviations from the approved RAP, and unforeseen
conditions encountered during the cleanup. The City may also elect to defer the
review of certain activities to a reputable environmental consultant if needed.
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c) Remedial Action Completion Report: Upon completion of the cleanup, the borrower’s
environmental consultant will draft a Remedial Action Completion Report (RACR) and
submit it to the lllinois EPA for review and approval. The Grant Manager and assigned
City Staff will review the RACR and the lllinois EPA’s approval letter, which typically
includes a determination of No Further Remediation (NFR). Required institutional or
engineering land use controls placed on the property requiring ongoing maintenance
will be noted and included in ACRES on the site’s Property Profile. If a NFR Letter is
issued, the City will ensure that the borrower records the document on the property
deed as required by the lllinois EPA. If the cleanup involves lead paint or asbestos, the
borrower’s consultant will prepare a comparable document summarizing the
completion of remedial activities.

Task 6: Cleanup Oversight

Activities Deliverables To be Completed by

a) Prepare Action Memo and Action Memo, Community |Upon RAP approval and prior to
Community Relations Plan Relations Plan start of cleanup
b) Cleanup Oversight Status updates in Ongoing during cleanup
Quarterly Report
¢) RACR or comparable document [RACR and IEPA NFR Letter |Within 30 days of issuance of NFR
for lead paint/asbestos or other comparable Letter or comparable document
document for lead (lead paint/asbestos)
paint/asbestos
TASK 7: Grant Administration
Grant administration will be the responsibility of the Grant Manager and will include the
following:
a) Prepare Quarterly Reports via ACRES
b) Update Property Profiles for cleanup sites via ACRES
c) Prepare Annual MBE/WBE Utilization Reports
Task 7: Grant Administration
Activities Deliverables To be Completed by
a) Prepare Quarterly Reports [Quarterly Reports via ACRES online [Within 30 days of end of
reporting system each fiscal quarter
b) Update Property for Updates submitted online via ACRES|Within 30 days of end of
cleanup sites reporting system each fiscal quarter
c) Prepare Annual MBE/DBE |Completed and submitted US EPA  |By October 30™" each year

Utilization Reports

Form 5700-52A
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IV. BUDGET DETAIL — SUPPLEMENTAL RLF HAZARDOUS SUBSTANCE FUNDING

Project Tasks

Task 2 Task 3 Task 5
Task 1 Review and Preparation and Task 4 Site Specific Task 6 Task 7
Budge.t Establish/Promote | Approval of Loan | Execution of Loan | Loan Account Community Cleanup Grant
Categories RLF Program Applications Agreements Management | Involvement Oversight Administration Total
Personnel S0 S0 S0 S0 S0 S0 S0 S0
Fringe Benefits SO S0 S0 S0 SO S0 SO SO
Travel $4,000%* SO S0 S0 S0 S0 S0 $4,000
Equipment S0 S0 S0 S0 S0 S0 S0 )
Supplies S0 SO SO SO S0 S0 S0 SO
Contractual $3,000** $10,000 S0 S0 $2,000 $10,000 S0 $25,000
Other (Loans/Subgrants) SO SO $3,871,000 SO SO SO SO $3,871,000
Total $7,000 $10,000 $3,871,000 S0 $2,000 $10,000 S0 $3,900,000

Task 1 - Establishing Promote the RLF Program
*Travel cost consists of City staff attending two future US EPA National Brownfields Conferences ($2,000 per individual per event).
**Contractual costs are for potential outside legal counsel fees for reviewing drafted loan application documents
Task 2 - Review and Approval of Loan Applications
Contractual consists of $10,000 to potentially procure a reputable environmental consultant to review proposed cleanup activities to ensure they are consistent with applicable
State/Federal cleanup standards

Task 3 - Preparation and Execution of Loan Agreements

The “other” line item represents the money available to loan.
Task 4 - Loan Account Management
The City of Rockford will pay for staff time devoted to these activities with other funding sources.
Task 5 - Site-Specific Community Involvement
The contractual line item represents $2,000 for the publication of a public notice in the local paper (5500 per notice x 4 public notices).

Task 6 - Cleanup Oversight

Contractual cost line item consists of an estimated $10,000 to potentially procure a reputable environmental consultant to review ongoing cleanup activities and documents.

Task 7 - Grant Administration

The City of Rockford will pay for staff time devoted to these activities with other funding sources.
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